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United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Attention: Ms. Jan Palumbo (AWT-121)

Subject: Source Area Investigation and Chemical Oxidation Pilot Test Work Plan
J.H. Baxter & Co, Arlington Washington Facility

Dear Ms Palumbo:

On behalf of J.H. Baxter & Co. (Baxter), AMEC Environment & Infrastructure, Inc. (AMEC) has >
prepared this Source Area Investigation and Pilot Test Work Plan (Work Plan) for the wood treating
facility located at 6520 188" Street NE in Arlington, Washington (Facility) (Figure 1). Recent studies
at the facility have been conducted pursuant to the Administrative Order on Consent (AOC) dated
April 30, 2001. =‘;
This Work Plan addresses the need for additional characterization data and pilot testing to support in e
situ chemical oxidation (ISCO) as a potential technology, as described in the Corrective Measures

Study (CMS), Revision 3, submitted to United States Environmental Protection Agency (EPA) on

April 17, 2013 (AMEC, 2013), and in accordance with the U.S. Environmental Protection Agency'’s

(EPA's) request for an investigation and chemical oxidation pilot test dated May 17, 2013.

In preparing this Work Plan, it has been assumed that public notice and public participation will not be
required since the Work Plan addresses supplemental data acquisition and a pilot study to assess the
selected remedial technologies and is not a plan to complete a final remedial action. All activities
associated with this Work Plan will be implemented in accordance with the notification requirements of
the AOC.

PURPOSE AND OBJECTIVES

The purpose of this Work Plan is to document the investigation tasks to acquire Facility-specific data
to aid in the design and implementation of a chemical oxidation pilot study. The objectives of the
investigation tasks are to collect sufficient data to design a pilot test that will evaluate the
effectiveness of chemical oxidation as a remedial technology in the Main Treating Area (Figure 2).

AMEC Environment & Infrastructure, Inc.

7376 SW Durham Road

Portland, Oregon

USA 97224

Tel+1 (503) 639-3400

Fax+1 (503) 620-7892

WWW.amec.com P:\12708 - JH Baxter Arlington\7000 Remediation\Chemox Bench lesth and Pilot WP\CRD_SourceArea_WorkPlan FINAL.docx



USEPA / J.H. Baxter & Co. Arlington Facility, Washington
Source Area Investigation and Chemical Oxidation Pilot Test Work ame

The results of this study will be used to support design and implementation of the final corrective
measures to be implemented at the Facility. The pilot study, which will be further developed following
the collection and evaluation of Facility-specific and bench test data, will be performed within the Main
Treatment area and designed to address chemicals of concern (COC) as identified in the CMS.

BACKGROUND AND APPROACH

The Facility is currently operated by Stella-Jones Corporation, and uses pentachlorophenol (PCP) as
the primary wood treatment chemical. Numerous investigations and remedial activities have been
completed at the facility since the 1990s. Comprehensive background information regarding the
Facility’s history and the nature and extent of COCs in soil and groundwater are presented in the 2005
Site Investigation (Sl) Report (Baxter, 2005) and the CMS (AMEC, 2013).

, The Sl and earlier investigations conducted in the 1990’s identified both residual nonaqueous phase

liquids (NAPL) and mobile NAPL in the Main Treating Area (Figure 2) that contributes to a PCP
groundwater plume extending off-site. Several technologies were presented in the CMS (Baxter,
2013) to reduce COC concentration and mass in the areas of residual and mobile NAPL in the Main
Treating Area (“source areas”). Chemical oxidation was selected in the CMS as a component of the
preferred alternative, pending the collection of additional facility-specific data and pilot testing.

To conduct a chemical oxidation pilot test to assess the effectiveness of the technology at the Facility,
we have developed a series of tasks to aid in the selection and design of the pilot test. The tasks are
designed to build on the data generated by previous tasks. The proposed tasks include the following:

. Task 1 - Collect Source Area Soil Data. Collect additional soil data from the NAPL-affected
source area by advancing four boreholes and collection of up to six representative soil
samples for laboratory analysis. The boreholes will provide additional data within the source
area to characterize geology, assess vertical COC distribution, and to provide material for
bench studies.

« Task 2 - Collect Source Area Groundwater Data. Collect additional groundwater data from
existing wells in and near the source areas to determine the chemical, geochemical and
biological parameters and the likelihood/potential for the use of monitored natural attenuation
(MNA) or biological amendment to support plume degradation. Additional groundwater from
these wells will be collected for bench studies.

« Task 3 - Bench Testing of Source Area Soil. Conduct bench testing of soil and groundwater
material from the source areas to assess selection of oxidants and determine oxidant demand.

- Task 4 - Evaluation of Bench Scale Data and Design of Pilot Test. Compile and evaluate
data from the supplemental soil and groundwater sampling in the source areas, as well as the
bench tests. Information summarized in this evaluation will be used to design the pilot test to
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be implemented at the Facility. A report will be prepared for EPA's review and comment prior
to initiating the pilot test. The report will include a tabular summary of data generated in Tasks
1, 2, and 3, the proposed design of the pilot test, plans for monitoring the effectiveness of the
pilot test, and a schedule for completion of the pilot test.

« Task 5 - Implementation and Evaluation of the Pilot Test. This task will include the
implementation of the pilot test as defined under Task 4. The specific nature and design of the
pilot test will be developed following completion of Tasks 1 through Task 4.

All work will be completed in accordance with industry standard practices. Drilling, sampling, and
laboratory analysis activities for both soil and groundwater will be conducted in accordance with the
existing Sampling Analysis Data Management Plan (SADMP) included as part of the 2002 Site
Investigation Work Plan, Revision 2 (Baxter, 2002). The soil, groundwater, and bench testing data
generated during implementation of this Work Plan will not be used as part of the existing
groundwater monitoring program, and therefore will not require validation or quality assurance
reporting as specified in the SADMP. All field activities will be conducting in accordance with a
Facility-specific Health and Safety Plan.

The following sections outline the elements of each of the five separate tasks.

TAsSK 1 - SoIL BORINGS IN SOURCE AREA

Four borings are proposed within the source area (Figure 3). The borings would extend to below the
depth of residual NAPL, or approximately 40 feet below ground surface (bgs). The locations of the
borings represent the areas with the greatest known extent of residual and mobile NAPL. Each boring
would be advanced using rotosonic drilling technology to maximize soil recovery. A soil core would
be retrieved from the entire length of each boring. The soil core would be carefully inspected by a
geologist for soil types, lithology, obvious signs of contamination (using visual, olfactory, and vapor
monitoring methods), presence/absence of water or NAPL, and presence of debris or non-soil matter.
Representative grab samples would be obtained from the soil borings and retained for laboratory
analysis and bench testing. Soil cuttings not used for testing purposes will be containerized into
United Nations (U.N) approved drums, properly labeled, and stored at the facility pending disposal
determination.

Soil samples for chemical and geochemical analysis would be collected from selected representative
depths in each boring. Up to six samples will be analyzed from the four boreholes; the depth intervals
will be determined in the field by the geologist to provide representative coverage of different
lithologies and anticipated COC concentrations for bench testing. Based on field observations,
composite samples may be determined in the field to be more appropriate than discrete samples. In
addition, selected samples may be collected and analyzed for specific parameters at different depth
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intervals to provide specialized data (i.e., soil oxidant demand for clean or woody intervals). A
summary of the planned soil analyses is presented in Table 1.

Table 1: Analysis Plan for Soils

Parameter Method Data Use
Chlorophenols EPA 8151M or 8270 COC
Petroleum Hydrocarbons NWTPH-Dx COC
Total Porosity ASTM D425M Geology/Hydrogeology
Grain Size ASTM D422 Geology/Hydrogeology
pH SM 4500 Geochemistry
Nitrate/Nitrite EPA 300 Series Geochemistry
Sulfate EPA 300 Series Geochemistry
Total Alkalinity EPA 300 Series Geochemistry
Chloride SM 4500-CL Product of COC degradation
Manganese/lron EPA 6010B Geochemistry
Soil oxidant demand EPA PSOD Geochemistry

ASTM D7262-10
Total Organic Carbon EPA 415.1 Bioremediation Nutrient
Ammonia as Nitrogen EPA 300 Series Bioremediation Nutrient
Orthophosphate as Phosphorus SM 4500 Bioremediation Nutrient
Diesel Degrading Bacteria 2002 Man. of Env. Bioremediation Potential

Microbiol.Chapter 84:
Gasoline Degrading
Bacteria (or equivalent)

CENSUS DNA Analysis - Aerobes/Anaerobes Microbial Insights Bioremediation Potential

TASK 2 - GROUNDWATER MONITORING IN SOURCE AREA

In addition to collection of soil samples for analytical and bench testing, five existing Facility wells will
be sampled for analysis of a variety of chemical, geochemical and biological parameters (Table 2).
The well locations were selected to obtain data from within the source area, as well as at
downgradient locations to provide information regarding the geochemical changes in groundwater
quality as the plume migrates. The analysis results will inform the use of MNA or bioremediation in
the treatment of the contaminant plume. All sample collection and laboratory analysis will be
conducted in accordance with the SADMP using submersible pumps and the appropriate water quality
monitoring equipment. Purge water from the sampling activities will be containerized, and recycled in
the existing remediation system.

Groundwater sampling will occur at five locations (Figures 2 and 3) as follows:
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Groundwater should be collected in wide mouth glass bottles with no headspace. All samples will be
placed in coolers with ice, and handled under chain of custody in accordance with the SADMP.

In addition to the above described bench test, soil and groundwater samples may be provided to
vendors for independent assessment (i.e., Regenesis, FMC/Adventus). All results from the bench
tests and vendor assessments will be provided in the summary report developed in Task 5.

TASK 4 - EVALUATION OF BENCH SCALE DATA AND DESIGN OF PILOT TEST

Task 4 includes preparation of a report summarizing all field and laboratory activities and bench test
results. In addition, the report will include a design for a pilot test to be performed at the Facility
based on the data generated in Tasks 1 through 3. The pilot test design discussion will include
oxidant type, dosing parameters, delivery system, location(s) of oxidant injection and groundwater
extraction (if relevant), effectiveness monitoring parameters, and a schedule. The report will be
submitted to EPA for review.

TASK 5 - PILOT STuDY FOR IN SiTU CHEMICAL OXIDATION

Based on the resuits of Task 4 and pending EPA approval, a field-scale pilot study will be conducted
to confirm ISCO effectiveness under field conditions and to develop chemical and hydraulic
performance data to use in completing the remedial design. Field testing will involve injection,
extraction, and sampling and analysis of nearby monitoring wells, or installing boreholes and
collecting soil samples, depending on the design of the pilot test.

The pilot study would be performed in an upgradient part of the source area so that groundwater
migration does not recontaminate the area during testing. The pilot study area would be appropriately
sized relative to scale of the treatment system so that the full effects of treatment (injection, extraction,
circulation, and reaction) can be monitored with reasonable precision.

The actual location and/or size of the pilot study area may be modified depending on the resuits of
Tasks 1 through 4, and on the operational needs of the Facility. The pilot study will be designed to
not spread contamination, and chemical conditions in the aquifer will revert to pre-test conditions over
the long-term.

The pilot study will be conducted to validate and/or refine the ISCO design assumptions, including
radius of influence, oxidant dosage rates, oxidant infiltration rates, and oxidant application rates. One
or more injections of the oxidant are planned, and the injection, extraction, circulation, and reaction of
the oxidant will be monitored.
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PROPOSED SCHEDULE

Tasks 1 and 2 field activities can be initiated within 30 days of authorization to proceed from EPA,
pending contractor availability and access from Stella-Jones Corporation. Field work is anticipated to
be completed within one week, and bench testing and laboratory analysis is anticipated to require an
additional 65 to 70 days. The evaluation of field and bench test data, along with a pilot test design, is
anticipated to be completed approximately 120 days from initiation of field activities. The schedule for
the pilot test (Task 5) will be presented the Task 4 evaluation report. Pertinent information from field
and laboratory activities will also be included in the monthly progress reports submitted to EPA.

CLOSING

If this Work Plan meets with EPA’s approval, please provide written authorization to proceed. Baxter
plans to initiate the scope of work outlined in this Work Plan within 30 days of receipt of approval from
EPA, pending contractor availability and access from Stella-Jones Corporation. [f you have any
additional questions or comments, please do not hesitate to contact Steve Barnett at (503) 639-3400.

AMEC Environment & Infrastructure, Inc. Reviewed By:
— i{“ ’{rr
— LAt
/ FJ T ! Y/
/"v’_/\. v ‘,‘-F L/
J Stephen Barnett, L.G. Patrick Hsieh, P.E.
Senior Geologist Senior Engineer

Attachments: Figures 1-3
SB/cw

G Georgia Baxter, J.H. Baxter & Co.
RueAnn Thomas, Nattura Group
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TASK 3 - BENCH STUDY FOR IN SiTu CHEMICAL OXIDATION

As discussed in the CMS (AMEC, 2013), Chemical Oxidation and Enhanced Biodegradation
Recirculation was selected as a component of the preferred alternative, subject to additional
characterization and pilot testing. Several oxidants are known to treat Facility-related COCs. These
oxidants include persulfate, permanganate, and proprietary compounds (i.e., RegenOx® and
FMC/Adventus Klozur®). Of these, activated persulfate is well suited for PCP and polyaromatic
compounds (PAHSs), and has been successfully used as an oxidant at sites where these compounds
are associated with diesel range hydrocarbons. A bench study will assess the persulfate total oxidant
demand (TOD), the effectiveness of site soil and groundwater treatment with persulfate, and provide
dosing guidance for in situ applications. The testing vendor work effort, including preparation of the
study report, typically is completed in 65 days from receipt of samples. The selected vendor (to be
determined) will be provided a variety of different samples that are representative of the treatment
area.

Oxidant treatability testing services will include:

1. Measuring the persulfate TOD in the test soil. The TOD testing will entail mixing of the
soil/groundwater slurry with activated sodium persulfate at three dosages, with measurement
of the TOD at varying times (48 and 96 hours are typical) post treatment. Sodium persulfate
will be base activated with sodium hydroxide to a pH of greater than 10. Information from TOD
testing will be used to set the dosage levels for effectiveness testing.

2. Conducting effectiveness testing to measure the contaminant reduction in soil and
groundwater after treatment. A soil/groundwater slurry sample will be treated with base
activated sodium persulfate and iron activated sodium persulfate at two dosages levels (low
and high) set based on data collected in TOD testing. Control and treated samples typically
would be allowed to react for 28 days. Water from the control and treated samples would
typically be measured for chlorophenols and TPH at 14 days. The soil and water fraction
would typically be measured for chlordphenols and TPH at 28 days. The water fraction will be
separated from the soil fraction and the respective fractions will be analyzed separately.

3. Measuring secondary parameters in samples, including residual persulfate, selected metals,
oxidation-reduction potential (ORP), and pH. The secondary parameters will be measured in
the liquid phase of treatment samples during the study, typically at 14 and 28 days post
oxidant addition.

A soil quantity of approximately 2,000 grams per sample is required for TOD and effectiveness
testing. Soil samples should be collected in acetate liners from the area of contamination. If liner
collection cannot be achieved, samples should be collected in wide mouth glass soil jars with no
headspace. In addition, approximately 5 liters of groundwater is also required for each sample.
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«  MW-11 (upgradient well)

« MW-12 (source area well)

« MW-32 (near source area well)

«  MW-36 (mid-plume well)

« MW-41 (downgradient plume well)

amec®

Table 2: Analysis Plan for Groundwater Characterization

Parameter Method Data Use
Chlorophenols EPA 8151M or coC

8270
Petroleum Hydrocarbons NWTPH-Dx cocC
Oxidation Reduction Potential Field Geochemistry
pH Field Geochemistry
Specific Conductivity Field Geochemistry
Dissolved Oxygen Field Geochemistry
Nitrate/Nitrite EPA 300 Series Geochemistry
Total Iron EPA 6010B Geochemistry
Ferrous Iron Field Geochemistry
Manganese EPA 6020 Geochemistry
Sulfate EPA 300 Series Geochemistry
Sulfide EPA 300 Series Geochemistry
Total Alkalinity EPA 300 Series Geochemistry
Methane RSK Method 175 Geochemistry
Divalent cations (Ca, Mg, Al) EPA 6000 Series Geochemistry
Chloride SM 4500-CL Product of COC degradation
Total Organic Carbon EPA 415.1 Bioremediation Nutrient
Ammonia as Nitrogen EPA 300 Series Bioremediation Nutrient
Orthophosphate as Phosphorus EPA 300 Series Bioremediation Nutrient

Diesel Degrading Bacteria

CENSUS DNA Analysis - Aerobes/Anaerobes

2002 Man. of Env.
Microbiol.Chapter
84: Gasoline
Degrading Bacteria
(or equivalent)

Microbial Insights

Bioremediation Potential

Bioremediation Potential
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